

From: [McDaniel Ryan](#)
To: [Burgard Hannah](#)
Subject: FW: Risk MAP Project Quarterly Report for Payette Flood Study and Levee Coordination Projects
Date: Thursday, June 30, 2016 2:01:01 PM

Hannah,

Please create a folder and stick these in there for later use in Current Mapping Activity. I'll continue to send these along as they arrive

Thanks,
Ryan

From: Payette@starr-team.com [mailto:Payette@starr-team.com] **On Behalf Of** RSCX
Sent: Thursday, June 30, 2016 1:57 PM
To: McDaniel Ryan
Subject: Risk MAP Project Quarterly Report for Payette Flood Study and Levee Coordination Projects

Greetings,

My name is Donald Syriani and I am part of the Payette County Flood Study and Levee Coordination Risk Mapping, Assessment and Planning (Risk MAP) Project Team, working with the Strategic Alliance for Risk Reduction (STARR), a contractor for the Federal Emergency Management Agency (FEMA). This email is being sent to you as a status update for work completed on this project as of June 15, 2016. Detailed status updates like this are sent quarterly and include the overall project status, changes to the scope or schedule of the project, and a detailed overview of the individual technical tasks associated with the project.

Project History

The State of Idaho identified Payette County as a priority for FEMA's Risk MAP program. The State determines its priorities based on population at risk to hazards, recent events, and community interest. FEMA, State, and Local stakeholders participated in a Risk MAP Discovery Meeting held in February 2011 where community concerns were identified. These concerns were captured in the Risk MAP Discovery Report and delivered to the communities in the watershed. After the Discovery Meeting, community concerns were researched and analyzed, in order to develop a scope of work that includes multi-hazard risk assessment products and updates to the communities' regulatory flood maps based on community-identified resilience needs.

Project Milestones and Deliverables

Meeting/Deliverable	Point of Contact	Actual/Projected Date
Risk MAP Discovery Meeting	David Ratté	February 2011
Flood Study Kick-Off Meeting	David Ratté	March 30, 2016
Engineering Analysis	Donald Syriani	October 2016 *
Levee Data Evaluation	Donald Syriani/Will Zung	November 2016 *
Flood Engineering Review Meeting	David Ratté	December 2016 *

**All projected dates are subject to revision as the project progresses.*

Next Steps

STARR is currently finalizing the development of topographic data for the project area and is waiting to receive an updated submittal for the hydrologic analysis which is being prepared by the U.S. Army Corps of Engineers, Walla Walla District. Hydraulics analysis will start once the hydrology is completed. The Levee evaluation project will involve the use of the new engineering analysis with the available levee data. Once models are complete, draft maps will be shared with the Region and communities for initial review at the Flood Engineering Review Meeting.

Additional information on this project including the Partnership Agreement, project area, and Risk MAP contacts can be found online at:

<http://www.starr-team.com/starr/RegionalWorkspaces/RegionX/Payette/SitePages/Home.aspx>

NOTE: If you have trouble downloading or are prompted for credentials when clicking the file name on the website, cancel the prompt and instead right-click the file name and choose "Save As" or "Save Target As".

General Information

If you have questions about this Risk MAP project, please contact the State Risk MAP Coordinator, Ryan McDaniel, rmcdaniel@bhs.idaho.gov, 208-258-6593.

The STARR Region X Help Desk is another resource available to answer project-related questions. STARR staff will route and research your question, and respond within three business days. Submit your questions via email, the address is RegionXHelpDesk@starr-team.com.

If you want to keep up with what's happening around Region X, get project status updates, or learn about upcoming events and training opportunities, subscribe to the Region X monthly newsletter. For more information or to subscribe, email rxnewsletter@starr-team.com.

Current and past issues of the newsletter, project status updates, announcements, upcoming events, and training opportunities are also available online at the STARR website, www.starr-team.com (shortcut link: <http://j.mp/starrxnews>).

I hope you found this status update email helpful. If you would like to be removed from the distribution list, or if you feel there is someone that should be added to the list, please reply to this email. If you have any questions, or if there is information that you would like to see in future updates, please feel free to contact me by phone or email. My contact information is below.

Sincerely,

Donald Syriani, CFM
Senior Project Manager

STARR - Strategic Alliance for Risk Reduction

6110 Frost Place | Laurel, MD 20707 | Phone: (301) 220-1863
Email: donald.syriani@stantec.com | Web: www.starr-team.com

This message was sent by RSCX to the following:

Alan Ward - Commissioner, District 2 - Boise County
Andy Creech - Sheriff's Lieutenant - Payette County
Becky Rose - GIS Manager - Idaho BHS
Beth Earles - Zoning Secretary - City of Fruitland
Bobbie Black - Deputy City Clerk - City of Payette
Brett Holt - Mitigation Planner - FEMA Region X RAB
C Armstrong - City of Fruitland
Chad Huff - Sheriff - Payette County
Dale Nalder - Southwest Area Field Officer - Idaho BHS
Danny Little - Building Official - City of Fruitland
David Ratte - Regional Engineer - FEMA Region X RAB
Donald Syriani - Project Manager - STARR
Dwayne Holloway - Building Inspector - Payette County
Elwin Butler - Contract FPA - City of Payette
Elwin Butler - County Engineer - Payette County
Gina Elmer - FPA, City Clerk - City of Horseshoe Bend
Jamie Couch - Street Superintendent - City of Payette
Jamie Mooney - Region X CERC Lead - Resilience Action Partners
Jason Rowe - GIS Specialist - Boise County
Jeff Dickinson - Building Inspector - City of Fruitland
Jeff Williams - Mayor - City of Payette
Jerry Campbell - Public Works Supervisor - City of Fruitland
Jim Ashley - Road and Bridge Dept - Payette County

Jim Kaczmarek - County Sheriff - Boise County
John Roberts - Emergency Manager - Boise County
Jon Johnson - STARR
Kelly Stone - Risk Analyst - FEMA Region X RAB
Ken Bishop - Mayor - City of Fruitland
Larry Church - County Commissioner - Payette County
Laura Baker - Commissioner, District 3 - Boise County
Marc Shigeta - County Commissioner - Payette County
Mark Stephensen - Idaho State Hazard Mitigation Officer - Idaho Bureau of Homeland Security
Mary Cordova - FPA, City Clerk - City of Payette
Maureen O'Shea - Idaho State Floodplain Coordinator - Idaho Department of Water Resources
Nola Yonker - Planning Technician - Boise County
Patti Nitz - Planning/Zoning Administrator - Payette County
Region X Service Center - STARR
Rich Kershaw - GIS Specialist - Boise County
Rick Watkins - City Admin/Clerk/Treasurer/Fire Chief/Zoning Admin - City of Fruitland
Roger Jackson - Commissioner, District 1 - Boise County
Rora Canody - Planning and Zoning Administrative Assistant - Boise County
Roxanne Pilkenton - Floodplain Management Specialist - FEMA Region X FMI
Ryan McDaniel - Idaho Risk MAP Coordinator - Idaho Bureau of Homeland Security
S Mitchell - Payette County
Susan Cleverley - Senior Mitigation Planner - Idaho Bureau of Homeland Security
Tamra Biasco - Risk Analysis Branch Chief - FEMA Region X RAB
Tiffany Howell - Planning & Zoning - City of Payette
Tom Inloes - TCI Corp
Tracy Schwarz - Hydraulic Engineer - USACE, Walla Walla District
Will Zung - Project Manager - STARR